COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2017

ESTI MATE SUMVARY 10: 53: 33
CONTI D C21198 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 21198- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 90.0  DAYS TIME ALLOW 7/ 28/ 2017 FI XED COVPLETI ON DATI
SH 82 WALL REPAIR MP32 PERCENT TI ME: 68. 70 ORI G TIME ALLOW 7/28/2017 FI XED COMPLETI ON DATI
PROJECT NO NHPP0821- 106
SH 82 RETAI NING WALL REPAI R MP32
NAME OF ROAD:
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 17/ 2017 DATE TI ME STARTED 03/20/ 2017
P.O BOX 659 DATE LET 12/ 15/ 2016 DATE WORK BEGAN 03/ 20/ 2017
DATE AWARDED 12/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2017 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 03/ 20/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,121, 127.00 PARTI Ol PATI NG $ 769, 016. 40 $ 337,392. 15
AWARD PRQJECT AMT: $  1,127,105.50 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 68. 59% TOTAL EARNI NGS 769, 016. 40 337,392.15
FUNDS AVAI LABLE: $ 352, 110. 60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 769, 016. 40 337,392. 15
TOTAL CLAI VB $ 0.00 RETAI NAGE - 16, 906. 58 -5,757.85
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 752, 109. 82 331, 634. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 752, 109. 82 331, 634. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 331, 634. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21198

PCN: 21198-BI D

PRQJECT: NHPP0821- 106

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-01130 Renoval of Guardrail Type 3

0010 202-01300

Renoval of End Anchor age

0015 203-01594

Conbi nati on Loader

0020 203-02330

Labor er

0025 208-00020

Silt Fence

0030 208-00045

*Concrete Washout Structure

0035 208-00103

0040 208-00105

0045 208-00207

Er osi on Control Managenent

0050 212-00006

*Seedi ng (Native)

0055 212-00032 *Soi | Condi tioning

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
40. 00
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0. 00
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CONTI D C21198 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 21198-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0003 10: 53: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 240- 00000 *WIdlife Biologist 6. 000 3. 500
HOUR 0. 000 0. 00
120. 00000 3.500 420. 00
0065 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0070 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 900. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0075 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0080 625- 00001 *Construction Surveying (Hourly) 40. 000 35. 250
HOUR 0. 000 0. 00
180. 00000 35. 250 6, 345. 00
0085 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 40, 000. 00
100, 000. 00000 1. 000 100, 000. 00
0090 626-01103 *Public Information Services (Tier I11) 1. 000 0. 600
LS 0. 200 700. 00
3, 500. 00000 0. 800 2, 800. 00
0095 630- 00000 *Fl aggi ng 200. 000 79. 000
HOUR 38. 000 1, 018. 40
26. 80000 117. 000 3,135. 60
0100 630- 00007 *Traffic Control Inspection 40. 000 22.000
DAY 5. 000 500. 00
100. 00000 27.000 2,700. 00
0105 630-00012 *Traffic Control Managenent 90. 000 46. 000
DAY 16. 000 11, 920. 00
745. 00000 62. 000 46, 190. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 42.000 17. 000
EACH 0. 000 0. 00
10. 00000 17. 000 170. 00



CONTI D C21198 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21198-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0003 10: 53: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0120 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0. 00
2, 000. 00000 0. 500 1, 000. 00
0125 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0130 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0135 630- 80380 *Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
1. 00000 50. 000 50. 00
0140 630-85041 *Mobi | e Attenuator 91. 000 46. 000
DAY 16. 000 1, 920. 00
120. 00000 62. 000 7,440. 00
0145 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70011 F/ A Partnering 2, 000. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0155 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70023 F/ A On- The-Job Trai nee 640. 000 96. 000
FA 391. 000 391. 00
1. 00000 487. 000 487. 00
0165 700- 70380 F/ A Erosi on Control 2,400. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21198 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21198-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0003 10: 53: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 203-01620 Sweepi ng 35. 000 16. 000
HOUR 7.500 712.50
95. 00000 23. 500 2,232.50
CAT 0200 CURRENT AMI  $ 287,685.00 $ 57,161.90 $ 193, 672. 60
CAT NOO300 R082A032042LRA
0175 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0180 202-05026 *Sawi ng Asphalt Material (6 Inch) 2, 646. 000 2,646. 000
LF 0. 000 0. 00
2. 00000 2,646. 000 5,292. 00
0185 206- 00000 *Structure Excavation 153. 000 153. 000
CcY 0. 000 0. 00
125. 00000 153. 000 19, 125. 00
0190 206-00065 Structure Backfill (FlowFill) 76. 000 20. 000
cY 52. 000 18, 200. 00
350. 00000 72.000 25, 200. 00
0195 211-01130 *Auxi | iary Anchor Dowel 0. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
0200 420-00000 Geonenbr ane 1, 029. 000 290. 300
Sy 523. 500 6, 543. 75
12. 50000 813. 800 10, 172. 50
0205 420-00526 Cel lul ar Geogrid 1, 256. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0210 504-04410 *Bl ock Faci ng 1, 834. 000 1, 448. 000
SF 0. 000 0. 00
40. 00000 1, 448. 000 57, 920. 00
0215 504-06300 *& ound Nai | 1, 800. 000 1, 760. 000
LF 0. 000 0. 00
45. 00000 1, 760. 000 79, 200. 00



CONTI D C21198 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21198-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0003 10: 53: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 R082A032042LRA

0220 507-00101 *Concrete Slope and Ditch Paving (Reinforced 2, 646. 000 360. 000
LF 1, 111. 000 138, 875. 00
125. 00000 1,471. 000 183, 875. 00
0225 601- 40400 *Structural Concrete Stain 1, 040. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0230 602-00210 *Wel ded Wre Fabric 1, 334. 000 1, 210. 600
SY 0. 000 0. 00
8. 00000 1, 210. 600 9, 684. 80
0235 605-83000 *Geoconposite Drain 219. 700 219.700
SY 0. 000 0. 00
15. 00000 219. 700 3,295.50
0240 641-10000 *Shotcrete 1, 334. 000 337.000
Sy 914. 600 116, 611. 50
127. 50000 1, 251. 600 159, 579. 00

CAT 0300 CURRENT AMI  $ 831,442.00 $ 280, 230.25 % 573, 343. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMI  $ 2,000.00 $ 0.00$ 2,000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,121,127.00$ 337,392.15% 769, 016. 40



